Programme: LIFELONG LEARNING PROGRAMME

Sub-programme: COMENIUS **Action type:** PARTNERSHIPS

Action: COMENIUS Multilateral school partnerships **Working language of the partnership:** EN - English

Project title: School for Life Project acronym: SoLIFE

Revised Work Programme September 2010 – July 2012

*blue = changes

Approx. start date	Activity / mobility description
September 2010	Project meeting -presentation of the partners; workshops for comparing participants' national curriculum: looking for common contents best suited to the age of the pupils and the public events and for establishing methods in English & French teaching. (ROMANIA)
October 2010	Activities with students: interactive lessons and extra-curricular activities for planning, implementing and evaluating an event: "Visiting the school". Making supervising/evaluation tools. E-mail contacts.
November 2010	Exchange of materials through email - interactive lessons for comparative analysis, discussions, exchange of good practices; exhibition; Skype contacts.
December 2010	Activities with students: Exchange of materials through e-mail; lessons on writing the miniguide "How to organize a visit in our school?". Skype contacts.
January 2011	Activities with students: Exchange of materials through e-mail and lessons on writing the miniguide "How to organize a visit in our school?".
February 2011	Activities with students: Exchange of materials through e-mail and lessons on writing the miniguide "How to organize a visit in our school?". Skype contacts. Publishing on the website school.
14-17 March 2011	Exchanges of teachers and pupils: workshops for creating the webpage of the project and for writing a project on civic action in the community (environmental project or volunteers raising funds with charity purpose). (POLAND) Lessons and extracurricular activities to organize, put in practice, and to evaluate the project
April 2011	Lessons and extracurricular activities to organize, put in practice, and to evaluate the project; e-mail contacts Applying self/evaluation sheets. Exchange of materials, interactive lessons for comparative analysis, discussions, exchange of good practices; exhibition. Dissemination activities
May 2011	E-mail contacts and lessons on writing the miniguide "How to organize an environmental/charity project?". Publishing on the web, the school & educational review. Self-evaluation. Dissemination of the project.

Programme: LIFELONG LEARNING PROGRAMME

Sub-programme: COMENIUS **Action type:** PARTNERSHIPS

Action: COMENIUS Multilateral school partnerships **Working language of the partnership:** EN - English

Project title: School for Life Project acronym: SoLIFE

June 2011	Intermediary evaluation, SWOT analysis, creating a portfolio with supervising
	and evaluation tools, organizing produced materials and planning of future
	activities. Exchange of materials
	Publishing on the web, the school & local newspaper, education review
September	E-mail, Skype contacts and lessons for planning an event – European
2011	Languages Festival
	Exchanges of staff and pupils: evolution of the festival. Applying
	self/evaluation sheets. (SPAIN)
October	E-mail, Skype contacts and lessons on writing the miniguide "How to organize
2011	a festival?".
November	E-mail, Skype contacts and lessons on writing the miniguide "How to organize
2011	a festival?".
	Publishing on the web, the school & local newspaper, educational review.
December	Workshops for making a film / PPT / albums etc. about national customs and
2011	traditions.
	E-mail contacts.
	Sending postcards and letters.
January	Exhibition - customs and traditions "Multicultural Evening"-
2012	Workshops for writing a project "How to organize a symposium?", discussions,
	debates.
	Writing a miniguide on this theme.
February	Writing a miniguide on this theme.
2012	Lessons for planning and writing an event at the students' proposal; e-mail
	contacts.
	Applying self/evaluation sheets of the activities.
March	Extracurricular activities for running the event chosen by the students. Self-
2012	evaluation.
	Writing a miniguide for the proposed event and developed by the students.
	Publications on the website.
April	Collecting all the materials produced in the project. Organizing the portfolios:
2012	for every school, with lesson plans, with evaluation tools.
	E-mail contacts to elaborate common final evaluation tools of the project.
May 2012	E-mail contacts for establishing the final product: guide "Management of
	Public Events".
	Dissemination. Publishing on the website, the school magazine and the local
	newspaper
June 2012	Project meeting:
	Running the symposium "Management of Public Events". Making the calendar
	and action plan for the 2nd edition.
	Final evaluation of the Comenius project. (PORTUGAL)
July 2012	Exhibition with the products of the Comenius project. Publishing on the web
July 2012	school and web project, the school magazine, the educational magazine and the
	local newspaper (about project and results)
	100ai newspaper (about project and results)